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Request for Proposal (RFP)  for Engagement of Project 
Management Consultant (PMC) for construction of Rural Self 
Employment Training Institute (RSETI), Kamrup (Rural) Building 
at Amingaon, Dist. – Kamrup, Assam  

 
 
 
 

 
   
 
 
 

 

 

 

 

 

 
ASSAM GRAMIN VIKASH BANK 

Head Office, Mahapurush Srimanta Sankardev Path, Bhangagarh,  
Guwahati-781005 (Assam) 

Phone: 0361-2131604/2464107  Fax : (0361)-2464107 
E-mail Id: agvbank@yahoo.co.in   Website: www.agvbank.co.in 

TENDER NO. – AGVB/RFP/RSETI/01/19-20 dated 29.05.2019 

   Application fee: Rs.1000/- (Rupees one thousand) only – Non- refundable 

mailto:agvbank@yahoo.co.in
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Important Dates: 

Pre-Bid Meeting  : 12/06/2019 at 3.00 p.m. 

Date & Time of Submission of Bids 
 

: 18/06/2019 – Within 3.00 P.M. 

Date & Time of Opening of Technical Bids : 19/06/2019 – At 11.00 A.M. 

Date & Time of Opening of Financial Bids : 20/06/2019 – At 03.00 P.M. 
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SECTION 1 – NOTICE INVITING OFFERS (NIO) 
 

Subject: Engagement of Project Management Consultant for Construction of RSETI Building, Kamrup 

(Rural) at Amingaon under Kamrup district. 
 

Assam Gramin Vikash Bank has proposed to construct Rural Self Employment and Training Institute (RSETI), Kamrup 
(Rural) Buildings at Amingaon, Kamrup district. The offer document comprises the Notice inviting Offer under two bid 
systems consisting of the following:  
 

 

A. ELIGIBILITY CRITERIA: 
 

a) A reputed firm with minimum average turnover of at least Rs.50.00 Lakh (Rupees Fifty lakh) only for last three 

financial years. 

 

b) The Firm must be registered and have all certificates from authorities concerned for carrying out 

architectural/consultancy work.  

 

c) The firm must have experience in Project Management Services of multi-storied commercial / Institutional 

building with all services preferably to PSU, Banks, Govt. institutions, etc., carried out in last five years for at 

least one similar project having built up area of 6400 Sqft and / or at least two similar projects having built up 

area 4000 Sq.ft. for each project. 

 

d) The firm should not be Black listed by any Govt. / PSU organisation.  

 

e) Other details mentioned in clause No. 3.3 of tender terms and conditions.  
 
 

B. TECHNICAL BID:  

 
 

a) Brief details and objectives of the work.  

 

b) General instructions to the Project Management Consultant (PMC).  

 

c) Draft agreement to be entered by the successful Project Management Consultant (PMC) consisting of scope of 

services, terms and conditions, time schedule, terms and stages of payment.  

 

d) Confirmation of acceptance of the terms and conditions in the Proforma -A.  

 

e) Application Format comprising Bio Data of the Architect / Engineers, details of projects recently undertaken as 

per Proforma-B.  

 

f) Application Fee of Rs.1000/- (Rupees One Thousand only) – Non-refundable by crossed Demand Draft / Pay 

Order / Banker's Cheque payable at Guwahati and drawn in favour of Assam Gramin Vikash Bank. Tenders will 

be rejected if application fee is not submitted with the technical bid in the prescribed format. 
 
 

C. FINANCIAL BID - FEE STRUCTURE: 

Financial bid for the proposed consultancy services in Proforma - C and submitted in a separate envelope marked as 
"Financial Bid".  
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D. Further details and Tender document are available on Bank's website www.agvbank.co.in from 29.05.2019 which can 
be downloaded for submission of the offer.  

 
 

E. Your offer should reach us on or before 18.06.2019 within 3.00 P.M.  
 
 

F. Technical bid will be opened on 19.06.2019 at 11.00 A.M. 
 
G. Financial bid of the participants, who qualified in the Technical bid, shall be opened on 20.06.2019 at 03.00 P.M.   
 
 

H. Tender to be addressed and submitted to The General Manager, Assam Gramin Vikash Bank, Head Office, 
Mahapurush Srimanta Sankardev Path, Bhangagarh, Guwahati-781005 on or before 18.06.2019 within 3.00 
p.m. 

 
 

I. Validity of Offer: 6 (six) months from the date of submission of the offer document.  
 
 

J. The method of selection proposed is highlighted in enclosed document for information and Bank's decisions shall be 
final.  

 

 

 

 

 

 

 

GENERAL MANAGER  

Assam Gramin Vikash Bank 

Enclosures: As above 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.agvbank.co.in/
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SECTION 2 - BRIEF DETAILS and OBJECTIVES OF WORK 

 

1. Assam Gramin Vikash Bank, Head Office, Mahapurush Srimanta Sankardev Path, Bhangagarh, Guwahati-

781005 (Assam) (hereinafter known as Employer or Bank) has proposed to construct Two Classrooms along 

with Toilet facilities (Separate for Gents, Ladies and Physically Challenged Persons), One Workshop, one 

Computer Lab, One Store room, one Directors Chamber, one Administrative Office, reception counter, one 

kitchen with basic amenities, one dining hall, one dormitory to accommodate 50 Gents & one dormitory to 

accommodate 30 Ladies with adequate separate bath and toilet facilities, Two Guest rooms with attached bath 

and toilet, painting, required electrification, running water installations including deep boring etc. for the RSETI 

Kamrup (Rural) building with built up area approx. 8000 Sq.ft. which shall be determined during finalization of 

the architectural design. 

 

2. The proposed buildings shall be designed as per prevailing building by-laws in Assam State and should have 

the following infrastructure:  
 

             The buildings shall have good / well ventilated space with fire-fighting arrangement, fire escape staircase if 

required, adequate water, electrical, sanitary and plumbing facility, open air, sufficient parking facility, boundary 

wall etc. 

 

       3.   The proposed buildings specifications shall be drawn with a view to utilize the locally available materials as much 

as possible.  

 

       4.    The PMC will have to take total responsibility of the projects, design as per the layout plan approved by Bank. It 

will procure all approvals from appropriate Govt. Authorities including landscaping, design the building (all civil, 

structural, water, plumbing, sanitary, electrical, Air-conditioning and fire related works) and to supervise the 

work till its completion in all respect. In the draft agreement enclosed along with, the detailed scope and method 

of undertaking the work, including roles and responsibilities- categorized into various stage, payment terms of 

agreed fees, and various terms and conditions are furnished, which shall form the part of the offer document.  

 

        5.  Time is the essence of this work. The Project Management Consultants shall be willing to adhere to the 

timeline/schedule strictly. The time chart proposed is as under:  

 

a) Prepare drawings showing floor plans, elevations, sections suitable for submission to plan sanctioning 

authorities in sufficient number of sets and obtain Clearance / approvals (No objection Certificates) 

from various local authorities like Survey Department, Building Department of Municipal Corporation, 

Fire Services Directorate, DC (Traffic), Police Authorities and such other authorities as may be 

necessary to get the plans sanctioned, at no extra cost from concerned authorities for commencement 

of construction on approval of preliminary plans by Bank authorities.  

 

b) Preparation of Civil, Electrical, HVAC, Sanitary and Plumbing etc. layouts and should be submitted to 

the Bank for approval.  

 

c) Prepare detailed cost estimate of the project and design drawings (2 copies each) and submit it to the 

Bank for approval. 

 

d) Assist Bank in pre-qualifying of Contractors for carrying out the works. 



 

7 | P a g e  
 

 

e) Concurrently prepare detailed tender document as per approved format including detailed estimate, Bill 

of quantities supported by market rate analysis for individual item of works wherever required.  

 

f)  Technical specifications, all working drawings required for tendering purpose, assisting employer in 

inviting tenders.  

 

g)  Evaluation and recommending the tender for award of work. (Within 15 days from receipt of tenders).  

 

h) Construction Management in co-ordination with contractors - Tentative Completion period 12 months. 

 

i)   Settlement of Running Actual Bill of the contractor and final bill of the contractor after completion of the 

project, provide two sets of 'As-built' drawings in hard copies (as well as soft copies) to be submitted 

within 30 days.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

8 | P a g e  
 

 

Section 3 - GENERAL RULES AND INSTRUCTIONS TO PROJECT MANAGEMENT CONSULTANT 

 
1. The Project Management Consultant shall inspect the site to ascertain the site conditions, constraints and any 

other information required along with Bank Officials before submission of the tender.  

 

2. Submission of the offer: The intending bidders have to submit their offers in two separate sealed envelopes 

super-scribed as “Technical Bid” and “Financial Bid”. 
 

2.1. The first envelope to be super scribed, as "Technical Bid" should contain the following documents duly signed 

in all pages:  
 

a) Brief details and objectives of the work.  

 

b) General instructions to the Project Management Consultant.  

 

c) Draft agreement to be entered by the successful Project Management Consultant consisting of scope of 

services, terms and conditions, time schedule, terms and stages of payment.  

 

d) Confirmation of acceptance of the terms and conditions in the Proforma-A. 

 

e) Bio Data of the Architect/Engineers, with details of project recently undertaken, as per Proforma-B.  

 

f) Copies of the Audited Balance Sheet for the last three years along with profit and loss statement.  

 

g) Copies of documents supporting details mentioned in Proforma - B like valid Income Tax / PAN card, GST 

registration No., Registration with Council of Architect, work order and certificate from clients for 

completion of the work, firms' registration, etc.  

 

h) Application Fee of Rs.1000.00 (Rupees one Thousand only) – non – refundable by crossed Demand Draft/ 

Pay Order/ Banker's Cheque payable at Guwahati and drawn in favour of Assam Gramin Vikash Bank.  

 

i) Any other details of the Firm. 

 

Bidder should note that financial aspects of the offer should not be disclosed in any way, in the 

technical bid and such technical bids consisting financial aspects are liable for rejection.  

 

2.2. The second envelope to be superscribed as "Financial Bid" quoting fee for complete service in Proforma    

- C. No other terms and conditions or information shall be furnished in the financial bid other than the fee. The 

bidders are requested to refer to the terms and conditions in the draft agreement enclosed while quoting the 

fees. 

 

2.3. These two envelopes put in an outer envelope to be superscribed as “Engagement of Project Management 

Consultant for Construction of RSETI Kamrup (Rural) at Amingaon, Kamrup district, Assam" have to 

be submitted as detailed in Notice Inviting Offers (NIO).  

 

2.4. Only the original offer documents issued/ downloaded from website have to be duly filled and submitted and 

no other format shall be used, except for Proforma which shall be submitted in the letter head. Wherever 

required, particulars can be submitted in Annexure but such details shall be clearly mentioned in respective 
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columns in the original document. All the documents, enclosures, and correspondence will form the part of 

contract.  

2.5. Delay in submission: Delay in submission of any part arising due to postal or any other irregularities at any 

stage will not be considered. The bank will not be responsible for any damage in transit in case of postal 

delivery / delivery through courier service.  

 

2.6. All pages of tender document should bear initial at the lower right hand corner or signed wherever required in 

the tender papers by the Tenderer or by a person holding power of attorney authorizing him / her on behalf of 

the Tenderer before submission of the tender. A copy of the Power of Attorney to be submitted along with 

Technical bid. All corrections and alterations in the entries of tender papers shall be signed with full signature 

by the Tenderer with date. No erasers or overwriting are permissible. All tenders in whom any of the 

prescribed conditions are not fulfilled or incomplete in any respect or not signed on each page of the tender 

document are liable to be rejected.  

 

3. METHOD OF EVALUATION:-  

 

3.1. The Technical bid will be opened on a prefixed date as indicated in notice inviting offers.  

 

3.2. Acceptability of Technical bid will depend on the qualification and credentials of the bidder and they being 

prepared to undertake the work as per the terms and conditions as provided in this document and as detailed in 

the scope of work (furnished in draft agreement).  

 

3.3. The Project Management Consultant will be pre-qualified based on: -  
a) Experience  
b) In-house expertise in structural engineering, electrical, landscape, Air-conditioning facilities antecedent to 

erection of building. 
c) Experience in Project Management Services of multi-storied commercial/institutional building with all 

services preferably to PSU, Banks, Govt. institutions, etc., carried out in last five years for at least one 

similar project having built up area of 6400 Sq ft and / or at least two similar projects having built up area 

4000 Sqft for each project.  
d) Ongoing projects in hand.  
e) Ability to take total responsibility of obtaining statutory approvals and project management capabilities at 

Assam (Please support with your details).  
f) Manpower facilities for site supervision, credentials, adherence to timeliness and such other criteria etc.  
g) Conversant and adept in construction techniques unique to north-east India and hilly terrain. Conversant 

with construction of building with seismic resistance as north-east India falls under Seismic Zone-V 

(Highest Risk Zone).  

 

3.4. Offers of those finally found eligible shall only be considered and their financial bids will be opened on a 

prefixed date as indicated in notice inviting offers. 

 

3.5. The Bank reserves the right to accept or reject any bids without assigning any reasons whatsoever.  

 

4.  The responsibility of getting sanctions from statutory authorities shall be that of the Project Management 

Consultant. Further, Project Management Consultant shall facilitate the Bank and or Contractor in getting 

Commencement Certificate, Occupancy certificate, Service Connections, from statutory / local bodies by 

providing required number of as built plans/drawings, meeting the concerned statutory authority's officials etc. 

Fee quoted should include all these services and Bank shall pay only statutory payments to be made to 

the statutory / local authorities against receipts of such authorities.  
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5. The fee to be quoted by the Project Management Consultant shall include all charges / fees etc. payable by the 

Project Management Consultant to the professionals / specialized agencies/ site engineers etc. Fees payable 

should include GST. Hence such taxes shall be remitted to the concerned statutory authorities. Any such 

fees/charges payable on account of any fresh statutory legislation, where the client is bound to bear such 

charges shall be paid. In case of the fees payable by the Project Management Consultant to the 

professionals/specialists engaged by them like Structural Engineers, Specialized Architects in the panel of 

Municipality engaged for Plan approval, Consultants for Electrical works etc., the Project Management 

Consultant fee shall include all incidental, liaison expenses, GST etc. and Bank shall not be liable to pay 

anything extra cost.  

 

6. The Bank's decision in the selection process is final and Bank will neither entertain any correspondence in this 

regard nor will be bound to furnish any explanation. The Bank reserves the right to accept/select any or reject 

any of the offers or all the offers without assigning any reason. 

 

7. The successful Project Management Consultant shall undertake the services by themselves except for the 

specialist / services associate consultant and shall not sublet or assign or transfer or sub contract any part of the 

services. No personnel employed by the Project Management Consultant or associate consultant for the work 

will be liable for any sort of compensation or employment from the Bank.  

 

8. The successful Project Management Consultant shall execute the agreement on a stamp paper of 

appropriate value. 
The bidder shall sign the draft agreement and submit the same as token of acceptance, which shall be valid till 

the formal agreement is signed. All the documents and correspondence will form the part of contract.  

 

9. Canvassing in favour of the offer is strictly prohibited and any form of canvassing may make the offer liable for 

rejection.  

 

10. Applicants shall furnish the names and designations of close relatives who are working in Assam Gramin Vikash 

Bank, if any.  

 

11.  Even though the tenderers meet all the aforesaid criteria, they are subject to be disqualification if they have (the 

Bank has the right to verify particulars furnished by the tenderers):  

 

 Made misleading or false representation in the forms, statement, conditional bid / proposal and / or,  

 

  Record of poor performance such as abandoning the works, not properly completing the contract, 

inordinate delays in completion, litigation history, financial failures, etc. 

 

 Or any other information (present or expected in future) detrimental to interest of the Bank. 

 

 Engages any contractor or any person to associate with completion of building project, having record 

detrimental to the Bank. 
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PROFORMA-A  

 

Subject: Engagement of Project Management Consultant for Construction of RSETI buildings at 

Kamrup (Rural) under Kamrup district  

 

 

CONFIRMATION FOR ACCEPTANCE OF THE OFFER 

 

I / We have read and examined the Notice Inviting offer, the draft agreement to be entered with and understood all its 

contents and all other relevant particulars.  

 

I / We are fully qualified to provide the professional consultancy services to the said work and have understood the scope 

of services, terms and conditions, Bank's time schedule, We are agreeable to extend our professional services for the 

subject project and the professional charges have been conveyed separately in "FINANCIAL-BID IN PROFORMA -C" 

furnished.  

 

I/ We fully understand that you are not bound to accept the lowest or any offer you may receive.  

 

I / We agree that until a regular agreement is executed, this document with the Bank written acceptance thereof shall 

constitute a binding contract between us.  

 

 

 

 

 

 

 

Place:      Signature  

     Name and Designation  

Date:      Seal of organization  

 

 

 

 

 

 

 

 

 

(Please submit this acceptance letter in your letterhead with technical bid.) 
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PROFORMA - B 

 

 

Subject:  Engagement of Project Management Consultant for Construction of RSETI buildings at 

Kamrup (Rural) under Kamrup district  

 

APPLICATION FORMAT 

 

1. (a) Name of the Applicant  

Address  

 

 

 

 

Telephone No.  

 

 Office  

 Residence  

 Mobile  

 Fax  

 E-Mail  

 

      (b) Address of Local Office in Assam 

 

2. a) Status of the Firm (whether company / 

Partnership / proprietary)  

 

       b) Name of the Proprietor / Partners / Directors  

(With professional qualifications, if any)  
 

          I)  

 

          II)  

 

          III)  
 

c) Year of establishment 

 

3. Whether registered with Registrar of Companies / 

Firm. If so, No. and Date  

 

4. Registration with Tax Authorities  

 

a) Income-tax No. , PAN/GIR No.  

(Furnish copies of 3 years Income-tax returns)  

 

   b) GST Registration Number  

(Furnish the latest copies of the returns filed)  

 

c) Registration Number with Council of Architects  
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                  (Furnish copy) 

 

d) Validity of the Membership  

                 (Furnish copy) 

 

5. Names of the Bankers with address  

 

I)  

 

II)  

 

6. Turnover of the Company / firm (Please attach copy of documents in support of the details).  

(Indicate only Professional fees and not cost of works)  
 

 

SI. No. Year Turnover (Rs. In Lac) 

1   

2   

3   

 

 

7. Registration with Government / Public Sector/ Banks / Corporate if any (Furnish copy) 

 
 

Name of the organization 

 

Nature of works 

 

Value of  works 

 

Date of 

registration 

 

    

    

    

    

 

 

8. What are your fields of activities? Mention the fields on preference Basis  
 

 1)  

 

 

 2)  

 

 

 3)  
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9. Details of the works executed or in progress during the last 5 years (please mention only such works of comparable  

nature)  

 

 

 

Note: Copies of   work orders / appointment letters along with client's satisfactory completion certificate shall be 

enclosed. Also, photo images, Videos, power point presentations of works handled, in soft copy form (Compact Discs) 

may be submitted.  
 

10. Key personnel permanently employed in your organization:  
 
 

Sl. 

No. 
Name Qualifications Experience 

Particulars of 

work done 

Employed 

in your 

firm since 

Any other 

       

 
 

 
 

11. Furnish the names of three responsible clients/ persons to whom the major works of similar nature carried out by the 

applicant with address and telephone number who will be in a position to certify about the quality as well as past 

performance of your organization.  

 

 
 

 

 

12. Details of work under litigation  

Sl. 

No. 

Name of 

work/ 

Project with     

address 

Work executed 

for (organization 

with address, 

concerned office 

and telephone 

no.) 

Nature 

of work 

(in 

brief) 

Location 

of the 

work 

Actual 

value of 

the 

works 

Stipula

ted 

time of 

comp-

letion 

Completion 

date / 

Present 

status 

        

Name of the Official Organization and address  Contact numbers  
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Sl. No. Name of Client 
Actual awarded 

amount 
Disputed amount 

Cause of litigation 

and  matter of 

dispute 

     

     

     

 

 

13. Furnish the details of AWARDS, CITATIONS etc. received in recognition of your services in projects designed / 

associated  
 

Year 
Name of the  Award with 

details 

Name of the organization 

from whom award was 

received 

Name of the project for which 

award was received 

    

    

    

 

 

Declaration  

 

1. All the information furnished by me / us here above is correct to the best of my knowledge and belief.  

 

2. I / We have no objection if enquiries are made about the work listed by me / us in the accompanying sheets / 

annexure.  

 

3. I/ We agree that the decision of Assam Gramin Vikash Bank in selection will be final and binding to me 1 us.  

 

 

 

 

 

 

 

Place:      Signature  

     Name and Designation  

Date:      Seal of organization  
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PROFORMA -C  

 

“FINANCIAL BID – FEE STRUCTURE” 

 

 

To, 

The General Manager 

Head Office  

Assam Gramin Vikash Bank 

Mahapurush Srimanta Sankardev Path, Bhangagarh 

Guwahati - 781005 

 

 

Subject: Engagement of Project Management Consultant for Construction of RSETI at Kamrup (Rural) 

under Kamrup district  

 

This is with reference to your notice inviting offers for Engagement of Project Management Consultant for the above 

mentioned project.  
 

I / We have read the notice inviting offer, general rules and instructions and the draft agreement to be entered by the 

successful bidder. I / We also understand that Bank reserves its right to accept or reject any or all the offers partially or 

wholly.  
 

I / We am / are fully qualified to provide consultancy services for the said work and have understood the scope of 

services, terms and conditions. Accordingly, we are agreeable to extend our professional services for the subject work on 

the following charges:  

 

Consultancy fees as per clause 5(a) of the "Conditions of Agreement", for complete Architectural/Structural and other 

consultancy services including cost towards coordinating with various agencies and authorities, obtaining necessary 

NOCs / clearances from Corporation Authorities / concerned Development Authorities and for taking responsibility in 

obtaining commencement certificate and occupancy certificate.  

  

The fees is further inclusive of salary and/or any other financial benefits to be paid by the Project Management 

Consultant to the Site Engineer and Supervisors to be engaged by PMC for on site supervision of the project from the 

date of commencement of construction works till completion of the project. 

 

Amount :  

  
Percentage 

Amount (Rs.) Considering Approx. estimate of 

work on plinth area basis is Rs.1,00,00,000.00  

Fees based on 

estimated cost of 

the project 

In figures      

In words   

 

 

 
 

Total Value of Consultancy including Construction Management cost for the total project from "Inception to 

Completion" = Rs…………………………………………………………………………………………….. (In Figures) 
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(Amount In words):  

Rupees…………………………………………………………………………………………………………………………………

……………………………………………………………………………………………………………………………….................)  
 

 

 

 

The above fee is payable based on the cost as indicated in clause 5 of the Conditions of Agreement plus applicable 

GST.  

 

I / We fully understand that you are not bound to accept the lowest or any offer you may receive.  

 

 

 

 

 

 

Place:      Signature  

     Name and Designation  

Date:      Seal of organization  

 

 

Submit this financial bid in a separate sealed envelope 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

18 | P a g e  
 

 

SECTION 4 - AGREEMENT WITH THE PROJECT MANAGEMENT CONSULTANT 
 

Memorandum of agreement, made at………………………….this……………………………….. day of the month 

of……………………. in the year…………………………….. between Assam Gramin Vikash Bank having its Head Office at 

Mahapurush Srimanta Sankardev Path, Bhangagarh, Guwahati, Pin – 781005  represented by its duly constituted 

attorney / General Manager (hereinafter referred to as Bank) which expression shall unless excluded by or repugnant to 

the context be deemed to include their successors, and assigns in office) of the one part and M/s. . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . .. . . . . . . . . . . Project Management Consultant, having its office at . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . .. . . . . . .. . . . . . . . . . . . . .  (hereinafter referred to as the Project Management Consultant) which expression 

shall unless excluded by or repugnant to the context, be deemed to include their successors and assigns of the other 

part.  

 

Whereas the Bank is desirous of undertaking the construction of building in accordance with the general requirements; 

and whereas the Project Management Consultant have agreed to perform the services as set out and subject to the 

terms and conditions set forth in the said conditions' herein under.  

 

Now, these present witnessed and it is hereby agreed and delivered by between the parties hereto as follows:  

 

The Bank appoints the Project Management Consultant and the Project Management Consultant accepts the work on a 

clear understanding that the Project Management Consultant shall not be an employee of Bank for any reason 

whatsoever including for the reason of his/her Engagement by virtue of this agreement and on the terms and conditions 

set-forth as stated in the foregoing, which shall form part and parcel of the agreement.  

 

In witness whereof, the parties hereunto have set their hands and seals the day and year first above written.  

 

 

 

 

 

For and on behalf of   For and on behalf of the  

M/s ……………………………..  Assam Gramin Vikash Bank 

 

 

In the presence of:  

 

1.  

 

 

2.  
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SECTION 5 - CONDITIONS OF AGREEMENT 
 

 

 

Date……………………… between the Assam Gramin Vikash Bank and M/s……………………………………………..for  

Construction of RSETI Kamrup (Rural) buildings at Amingaon, Dist.- Kamrup, Assam.  

 

1. Definitions  

 
 

For the purpose of the agreement, the following words and expression shall have the meaning hereby assigned to them 

except where the context otherwise requires:-  
 

i.  'Approved' means approved by Bank's representative in writing including subsequent confirmation of previous 

approval and 'Approval' means approval by Bank's representative in writing as above said.  

ii. 'Bank' means the Assam Gramin Vikash Bank which expression shall unless excluded by or repugnant to the 

context include its representative.  

iii.  'Bank's representative' means the General Manager, Assam Gramin Vikash Bank, Head Office, G S Road, 

Bhangagarh, Guwahati - 781005 or any person authorized by him as would be in charge of the work and would 

sign the agreement on behalf of the Assam Gramin Vikash Bank.  

iv. Project Management Consultant, means M/s………………………………………………………. or their assigns or 

successors in office and authorized representative.  

v. Contractor means the person, firm and / or Company whose tender/tenders for……………………………… is / 

are accepted by the Bank and includes the contractor's personal representative, successors and assigns.  

vi. Buildings shall mean proposed buildings of RSETI, Kamrup (Rural) at Amingaon, Dist. - Kamrup, Assam. 

vii. 'Site' means Govt. of Assam provided sites at Amingaon, Dist.-Kamrup, Assam.  

 

2. SCOPE OF WORK, ROLES and RESPONSIBILITIES 

 

I) PRELIMINARY STAGE:  
 

The Project Management Consultant shall:  
 

a) Cost estimate as per format of the Bank to provide information in respect of magnitude of work and its 

components and services and cost of all such items involved.  

b) Preliminary planning of all internal and external utility services like water supply, sewerage, storm water 

drainage, electrical, HVAC (Heating, Ventilation and air/conditioning), fire-fighting, acoustics, interior decoration 

(if required), street / compound lighting, landscaping, development plans, drains, culverts, compound walls, 

retaining wall, elevated ramp to car parking space, external lighting indicating scope, specifications and costs 

separately of such sub- heads. However, the Bank reserves the right to exclude any of the above services from 

the scope of the Project Management Consultant's work. At this stage, preparation of elevation images, 

perspective views (both in hard and soft copy form) showing the external and internal details of the proposed 

building complex, will be necessary and the same shall be undertaken by the Project Management Consultant 

at no extra cost.  

c) Obtain the approval of the Bank to (a) and (b) above and to all computations of all structural designs and all 

services designs which shall be in accordance with the latest IS Codes of practice and/or the codes of practice 

applicable in the area, Town, City where the work is located. Such detailed computations of all designs shall be 

made available to the Bank in duplicate along with drawings for any check the Bank may like to exercise for 

scrutiny before sanction of detailed estimates and call of tenders. The Project Management Consultant shall 

indicate the names of his consultants for various services and structural designs, their organization, 

qualifications and experience and get the approval of the Bank to their employment by the Project Management 

Consultant. The Project Management Consultant shall be fully responsible for the correctness and accuracy of 
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structural and services designs and the safety of the structure shall be entirely that of the Project Management 

Consultant notwithstanding the approval by the Bank of these designs. The Project Management Consultant 

and his consultants shall certify in writing that the designs are in accordance with the up-to-date and relevant 

codes of practice and National Building code.  

d) Programming of work by PERT / CPM / Bar charts, incorporating all activities from planning till completion of the 

work and working out cash flow.  

"This shall include all activities required for successful completion of the project well in time, i.e. preparation of 

working drawings, structural drawings, detailed drawings, calling tenders etc. including stages of services to be 

done by the consultants in coordination with the Project Management Consultant, work of various contracting 

agencies etc. and obtaining various service connections. "  

e)  Technical assessment of the project, getting done exploration work for deciding safe bearing capacity, 

depth and type of foundation work through specialized consulting firm (the cost of field and laboratory 

work will be directly paid to such firm by the PMC which is included in the fees quoted by PMC).  
 

 

II.) WORKING DRAWING STAGE:  
 

The preparation of working and detailed drawings with details incorporating services and schedule of quantities will be 

involved in this stage. This will include:  
 

a. Preparation of working and detailed architectural and structural drawings and detailed estimate and 

specifications for all items of the above works including internal and external utility services, along with details of 

quantities, analysis of rates and details of structural design.  

b. Obtaining approval of the Bank to above and modify them if considered necessary by the Bank . 

c. Obtaining approval of local authorities and make any changes required by them.  

d. Direct and co-ordinate the Architectural, Engineering and surveying work and prepare (with help of surveyors 

and other consultants, as necessary), complete working details, schedules, specifications and bill of quantities 

to describe the whole project adequately for the purposes of taking Bank's approval and of local body and 

placing the main and other subsidiary contracts. 

e.  Prepare prequalification documents for selection of agencies, prepare according to the approved form of the 
Bank all contract documents for various trades for calling tenders with articles of agreement, specifications, 
conditions of contract, special conditions, bill of quantities including analysis of rates based on market rates, 
time and progress charts, and obtain approval of the Bank to such final document. Bank shall invite the tenders 
and Project Management Consultant shall supply adequate number of copies of drawings required to be 
attached to the tender to clarify the item(s) in the bill of quantities in the tender. 

 

f. Preparation and submission of model of the work to a suitable scale as and when required by the Bank. The 
cost of the model shall be approved and borne by the Bank. However, the cost of any computer 3D modelling or 
walkthrough's if prepared for the purpose of presentation shall be borne by the Project Management Consultant 
and Bank will not consider any request in this regard.  

 

III.) CONSTRUCTION STAGE:  
 

a) Scrutiny of the tenders in consultation with concerned authorities and submission of recommendation on the 

tenders based on proper analysis of rates, market rates of materials and labour, evaluation of financial bid, to 

assist the Bank in the final selection of the contractor, prepare and complete execution of four copies of contract 

documents for all trades including drawings, specification etc. complete.  

b) Advising Bank and contractor sufficiently in advance to enable him to get permits, quota certificates, licenses 

and foreign exchange, if required.  

c) Assist the contractor to prepare a works progress schedule.  

d) Supply the contractor such further drawings, specifications and details which may be required for proper 

execution of the work.  
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e) Obtain Bank's prior approval for any substitution, omission, addition or deviation in design or cost or the working 

drawings or schedule and specifications or item of work from the approved scheme/contract by working out 

financial benefit, if any, to the contractor. 

f) Periodic supervision of the work by the PMC / PMC’s consultants to ensure that the work is executed as per 

drawings and signs and specifications and to certify the same in every bill and certify that the measurements 

recorded and the bill prepared is in order as per contract agreements for the works.  

 

IV.) CONSTRUCTION MANAGEMENT  
 

Construction Management services to be provided by the Project Management Consultant will include:  
 

a) Check and approve shop drawings submitted by the contractor.  

b) Give necessary on site supervision and inspection by employing experienced and qualified Civil/Electrical 

Engineer/Supervisor, to ensure that the works are being executed strictly in accordance with the contract, 

working drawings, specifications and as per program.  

c) Have effective control over quantities and cost of various trades, advise the Bank sufficiently in advance with 

justification if the total of sanctioned expenditure on various item of work is likely to be exceeded.  

d) Advise the Bank if the contract time is likely to be varied and reasons thereof.  

e) Advise the Bank on changes, if necessary, for technical reasons.  

f) Check contractor's application for payment, evaluation of work completed for interim and final payments and 

issuing certificates for authorizing payment. Such certificates shall show details of quantities of various items of 

work which shall be check measured by the Project Management Consultant in each running bill and certified, 

abstract of quantities, rates and cost and shall indicate separately advances of materials if any, or any other 

advances, recoveries of advances, recoveries of materials used and issued with theoretical consumption and 

actual consumption of cement and steel etc. for each bill, gross and net amounts payable and shall be 

specifically certified by the Project Management Consultant about its correctness and that the work included for 

payment is as per approved drawings and specifications and measurements have been checked of each item. 

The Project Management Consultant shall grant such certificates on the understanding that he/she shall be held 

personally responsible for any over-payment, temporary or otherwise, which may occur in consequence thereof 

or any defective work.  

g) Certify accounts of work, materials etc.,  

h) Certify the final completion of work. 

i) Obtain completion and occupation certificates from the local bodies after completion of work and supply the 

same to the Bank.  

j) Prepare completion drawings including elevation and sections and structural details indicating details of building 

and all services and supply four sets of completion drawings to the Bank, verify and confirm identification marks 

on service installation, cables, wires etc., for easy identification.  

k)  Appear on behalf of the Bank before Municipal assessor or such other authorities in connection with settlement 

of rateable value.  

l) Assist the Bank in arbitration, litigation case that may arise out of the contract entered into in respect of the 

above work.  

m) The PMC will be nodal and accountable to the Bank for timely execution of all stages of erection, completion 

and ready for occupancy by the Bank and the related works with the stated job. 

 

 

3. PAYMENT OF REMUNERATION:  
 

a) The consultancy fees:  

The Bank agrees to pay to the Project Management Consultant for the professional services to be rendered by 

him as hereinabove described at 2 (I, II, III and IV) the following fees:-  
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A fee calculated at the rate of ……………..% of the cost of work but not exceeding the accepted tendered cost 

of the work including cost of any materials, carriage or labour directly issued to the work and not included in the 

tendered cost, including entrusted services but excluding inadmissible items (Clause 6), subject to a ceiling of 

the cost of the corresponding items as per sanctioned estimate (Clause 2 I(a) and/ or (b) or in the event of 

changes in the scope of work by the Bank leading to recasting of the said estimate, the ceiling shall be based on 

such revised sanctioned cost of the modified proposal. Fees is including charges towards submission of 

drawings having various floor plans, elevations, sections, site map in required number of sets as per local bylaw 

requirements with necessary applications to all statutory authorities, coordinating with various agencies and 

authorities, obtaining necessary NOC's / clearances and obtaining commencement certificate as per approved 

Building Plan of Govt. of Assam and occupancy certificate.  

 

 The fees is further inclusive of salary and/or any other financial benefits to be paid by the Project Management  

Consultant to the Site Engineer and Supervisors to be engaged by PMC for full time on site supervision of the 

project  from  the date of commencement of construction works till completion of the project. 

 
 

 

b) The above fees at 5 (a) are inclusive of fees payable by the Project Management Consultant to any other 

consultants and the associates and nothing extra shall be payable by the Bank. It shall include all 

miscellaneous and incidental charges payable to the local authorities for approval of plans, sanction of 

service connections, occupation certificate, etc. but will exclude statutory charges payable for service 

connections, statutory levies and non-refundable deposits, which will be paid by Bank directly on 

demand / against receipt from the respective Statutory Authority.  

 

Any amount paid to the Project Management Consultant as adhoc payment for the preparation of project report and 

conceptual drawings shall be adjusted in the first bill against above mentioned fees at (a) above.  
 

The consultancy fee in 3(a) will be paid in instalments as specified below, subject to recovery of security deposit as per 

clause 6 below:  
 

i) On finalization of detailed working drawings of all disciplines given below: - [item 2 II (a, b, c, d and f)] CIVIL]                                       

 

Electrical and Air-conditioning} on respective estimated costs……………………………………………. 5%  

 

Others }  

 

ii)  On finalization of detailed structural drawings and structural Calculations …………………………………5%  

 

iii) On finalization of detailed estimate and tender documents, including in respect of all services viz on completion of 

stage as per item 2 II(e) ……………………………………………………………………………………………. 15%  

 

iv) On receipt of tenders, advising on tenders, finalisation and award of all contracts, including specifications and handing 

over constructional drawings to contractor item 2 II (a to e)…………………………..……………………………………5% 

 

v)  During construction stage: 
 

a)  During execution of work in proportion to the certified value of the running bills Item 2 IV (a to g) ………….40%  
 

b) On finalization of all work and final bills and accounts completion drawings and obtaining completion certificates 

from local bodies etc., viz. on completion of item 2 III (f) and 2 IV (h to k)……………………………………….20%  
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c)  On successful completion of defects liability period after completion of all assigned work and on completion of 

all responsibilities under this agreement except under any future (anticipated) liabilities under 2 IV (k and I) and 

22 …………………………………………………………………………………………………………….. 10%  

 

 

4. COST OF CONSTRUCTION: 
 

The cost of the following items shall not be included in the cost of construction for purpose of working out of 

consultant fees: -  

a) Land including its development charges but excluding the cost of path way, landscaping and compound lighting.  

b) Plan approval and service connection deposits and fees payable to local and/or statutory body by the Bank.  

c) Cost of any other services, fittings and fixtures which are not designed, planned and supervised by the Project 

Management Consultant such as light fittings, fans, AC Plant, Generator, transformer, Lift etc., but not the cost 

of erection, civil works, electrical works, ducting etc. 

d) Any infructuous expenditure as a result of demolition etc., ordered by the Project Management Consultant and 

cost of any rejected work.  

e) Cost of supervisory and other establishment employed on work by the Project Management Consultant or by the 

Bank.  

f) Other contingent expenditure like press advertisement, publicity, cost of foundation stone, Inauguration 

ceremonies of buildings etc.  

g) Escalation in the cost of work due to increase in rates of materials and labour after award of work.  

h) Any deviation in the items of work not authorized by the Bank prior to its execution.  

 

In computing the cost of the work for computing the Project Management Consultant fees, liquidated damages or 

deduction from the contractor due on account of defective work or other reasons will not be accounted for as deduction in 

cost.  
 

5. Penalty  
 

5.1 If any delay in execution is attributable to the fault of the PROJECT MANAGEMENT CONSULTANT, Bank shall be 

entitled to recover damages at the rate of 0.5% of the total fees per week of delay limited to maximum of 10%.  
 

5.2 This penalty is independent of the security deposit.  
 

 

 

6. Security Deposit and Performance Bond  
 

6.1 The Project Management Consultant will furnish to Bank a Security Deposit in the form of a Bank Guarantee for an 

amount of 5% of their total fees (approx.) within 30 days of the date of agreement. On completion of the project, the 

Bank Guarantee against Security Deposit will be converted into a Performance Bond to be valid for 12 month from 

the date of virtual completion of last contract.  
 

6.2   If during the period of contract, it is established to the satisfaction of the Bank that certain risk of damage or loss has 

occurred due to defective supervision of work, the Project Management Consultant shall not be entitled for fees for 

execution of such affected parts of the work, cost of which will be worked out by the Bank and the PMC. 
 

7. ADDITIONS AND ALTERATIONS:  
 

i. The Bank shall have the right to request in writing changes, additions, modifications or deletions in the design and 

drawing of any part of the work and to request in writing additional work in connection there with and the Project 

Management Consultant shall comply with such request.  
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ii. That if the Bank deviates substantially from the original scheme which involves for its proper execution extra 

services, expenses and extra labour on the part of the Project Management Consultant for making changes and 

additions to the drawings, specifications and other documents due to rendering major part of whole of his/her work 

in the fructuous, Project Management Consultant may then be compensated for such extra services and 

expenses on quantum merit basis at percentages applicable under this agreement and to be determined mutually 

unless such changes, alteration are due to consultants own commission and / or discrepancies including changes 

under clause 2 I(a) and (d), 2 II (b) and (c) due to changes required by Project Management Consultant of all 

internal, external services. The decision of the Bank shall be final on whether the deviations and additions are 

substantial as requiring any compensation to be paid to the Project Management Consultant. However for the 

minor modification or alteration which does not affect the entire design, planning etc., no such amount will be 

payable.  

 

iii. If it is found after call of tenders that the tender is not within the sanctioned amount, the Project Management 

Consultant shall if so desired by the Bank take steps to carry out the necessary modifications in the design and 

specifications to see that the tendered cost does not exceed the amount of corresponding sanction by more than 

10%. The Project Management Consultant shall not be paid anything extra for such modification. If the Bank is 

convinced that the trend of market rates is such that the work cannot be done within the amount of sanctioned 

estimate, the Project Management Consultant shall submit a revised estimate expeditiously for obtaining sanction 

of the competent authority. 

 

iv. The Project Management Consultant shall also prepare the necessary draft letters for any major changes for 

Banks approval and execution in accordance with the contract documents and shall have authority to order minor 

changes in the work not involving any adjustment of the contract sum or any adjustment in contract time and 

which is not inconsistent with the terms of contract documents.  

 

v. The Project Management Consultant shall not make any material deviation, alteration, additions to or omission 

from the work shown and described in the contract documents except for structural safety and emergencies, 

without first obtaining the written consent of the Bank.  

 

vi. All extra items, omissions deviations and substituted items and their proposed rates shall be brought by the 

Project Management Consultant to the notice of the Bank and supported by analysis of rates, statement of 

financial benefit, if any, to the contractor and Banks approval shall be obtained before authorizing the contractor to 

execute them. 

 

vii. The cost of Individual works shall not exceed the sanctioned estimate as approved by the Bank. Bank's approval 

in advance shall be taken for any such increase anticipated giving full justification.  
 

8. TIME SCHEDULE:  
 

Commencement of work: The commencement of work will be considered from 7th day after the date of issue of award 

letter to the Project Management Consultant mentioned in clause 2 I (a, b, c, d and e) - 3 (three) weeks.  
 

a) Completion of services mentioned in clause 2 II (a, b, c, d and f) - 6 (six) weeks after approval of preliminary 

drawings from Bank, including obtaining necessary NOCs.  

b) Preparation of contract documents for call of tenders clause 2 II (e) - 2 (two) weeks after approval of working 

drawings.  

c) Scrutiny of tender as mentioned in clause 2 Ill (a) - 2 (two) weeks after receipt of tenders,  

d) Anticipated period of construction to cover the services mentioned in 2 III (b, c, d, and e) and IV (a) to (g), during 

the progress of work as provided in contractor's agreement. – 36 (thirty six) weeks 

e) Completion of services as mentioned in 2 IV (h, i, j) - after virtual completion of the work- 3 (three) weeks. 

f) Assistance in assessment arbitration as mentioned in 2 IV (k and I) - whenever required.  
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9. The time allowed for carrying out the work as specified in clause 8, shall be deemed to be the essence of the 

contract on the part of the Project Management Consultant. The work shall throughout the stipulated period of the 

contract be processed with all diligence and in the event of failure of the Project Management Consultant to 

complete the work within time schedule as specified above or subsequently notified to him the Project Management 

Consultant shall pay as compensation amount equal to 0.5 (half) per cent or such smaller amount as the Bank may 

decide on the total fee payable for every week that the work remains unfinished after the specified date subject to a 

maximum of 10%.  
 

10. Conflict of Interest: 

The PMC shall not receive any remuneration in connection with the assignment except as provided in the contract. 

The consultant and its affiliates shall not engage in consulting or other activities that conflict with the interest of the 

employer under the contract.  
 

The contract shall include provisions limiting future engagement of the consultant for other services resulting from or 

directly related to the firm's consulting services in accordance with following requirements:-  
 

a. The PMC shall provide professional, objective, and impartial advice and at all times hold the employer's interests 

paramount, without any consideration for future work, and that in providing advice they avoid conflicts with other 

assignments and their interests. PMC shall not be hired for any assignment that would be in conflict with their prior 

or current obligations to other employers, or that may place them in a position of being unable to carry out the 

assignment in the best interest of the employer. Without limitation on the generality of the foregoing, consultants 

shall not be hired under the circumstances set forth below:  
 

i. Conflict between PMC activities and procurement of goods, works or non ­ consulting services (i.e., 

services other than consulting services covered by these Guidelines) - A firm that has been engaged by 

the employer to provide goods, works, or non-consulting services for a project, or any affiliate that directly or 

indirectly controls, is controlled by, or is under common control with that firm shall be disqualified from providing 

consulting services resulting from or directly related to those goods, works, or non-consulting services. 

Conversely, a firm hired to provide consulting services for the preparation or implementation of a project, or any 

affiliate that directly or indirectly controls, is controlled by, or is under common control with that firm shall be 

disqualified from subsequently providing goods, works, or services (other than consulting services covered by 

these Guidelines) resulting from or directly related to the consulting services for such preparation or 

implementation. This provision does not apply to the various firms (consultants, contractors, or suppliers) which 

together are performing the Contractor's obligations under a turnkey or design and build contract. 

 

ii.  Conflict among consulting assignments - Neither PMC (including their personnel and sub-consultants), nor 

any affiliate that directly or indirectly controls, is controlled by, or is under common control with that firm, shall be 

hired for any assignment that, by its nature, may be in conflict with another assignment of the consultants. As an 

example, consultants assisting an employer in the privatization of public assets shall neither purchase, nor 

advise purchasers of, such assets. Similarly, consultants hired to prepare Terms of Reference (TOR) for an 

assignment shall not be hired for the assignment in question. 

 

iii. Relationship with employer's staff - PMC (including their experts and other personnel, and sub-consultants) 

that have a close business or family relationship with a professional staff of the Employer (or of the project 

implementing agency) who are directly or indirectly involved in any part of (i) the preparation of the TOR for the 

assignment, (ii) the selection process for the contract, or (iii) the supervision of such contract may not be 

awarded a contract, unless the conflict stemming from this relationship has been resolved in a manner 

acceptable to the Employer throughout the selection process and the execution of the contract.  

 

iv. A PMC shall submit only one proposal, either individually or as a joint venture partner in another proposal. If 

a PMC, including a joint venture partner, submits or participates in more than one proposal, all such proposals 
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shall be disqualified. This does not, however, preclude a PMC firm to participate as a sub-consultant, or an 

individual to participate as a team member, in more than one proposal when circumstances justify and if 

permitted by the RFP.  
 

b. Unfair Competitive Advantage - Fairness and transparency in the selection process require that PMC or their 

affiliates competing for a specific assignment do not derive a competitive advantage from having provided consulting 

services related to the assignment in question. To that end, the Employer shall make available to all the short listed 

consultants, together with the request for proposals, all information that would in that respect give a consultant a 

competitive advantage. 
 

11. Professional liability – 

The PMC is expected to carry out its assignment with due diligence and in accordance with prevailing standards of 

the profession. As the PMC's liability to the Employer will be governed by the applicable law, the contract need not 

deal with this matter. The client (purchaser) may, however, prescribe other liabilities depending on the requirement 

in each case without any restriction on the PMC's liability as per the applicable law.  
 

 

12. RESTRICTION / SUSPENSION:  

The Bank reserves the right of restricting the Project Management Consultant's services to the preparation of Project 

Management Consultant and structural detailed drawings specifications and estimates and make other 

arrangements for inviting tenders and supervision of work after with-drawing such work from him or suspend the 

work due to administrative reasons. The Project Management Consultant shall, in that case, will be entitled to 

payment of fees on prorate basis as per Clause 3 (a) only for the services entrusted to him.  
 

13. ABANDONMENT OF WORK:  

              That if the Project Management Consultant abandons the work for any reasons whatsoever or becomes 

incapacitated from acting as aforesaid, the Bank may make full use of all or any of the drawings prepared by the 

Project Management Consultant and that the Project Management Consultant shall be liable to refund all the fees 

paid to him up to that date plus such damages as may be assessed by the Bank subject to a maximum of 10% of 

the total fees payable to the Project Management Consultant under this agreement.  
 

Provided, however that in the event of the termination of the agreement being under proper notice as provided in 

the clause hereinafter, the Project Management Consultant shall be liable only to refund any excess payment made 

to him / her over and above which is due to him in accordance with the terms of this agreement, for the services 

performed by him / her till the date of termination of agreement.  

 

14. TERMINATION:  
 

That this agreement may be terminated at any time by either party upon giving three months’ notice normally and in 

exigent circumstances with one month notice to the other and in the event of such termination the Project 

Management Consultant shall be liable to refund the excess payment if any made to him over and above what is due 

in terms of this agreement on the date of termination. The Bank shall make payment of fees for the services already 

rendered by the Project Management Consultant and the Bank may make full use of all or any of the drawings and 

details prepared by the Project Management Consultant.  
 

15. ARBITRATION  
 

That if any dispute, difference or question shall at any time arise between the parties in respect of the meaning or 

construction of this agreement, or covering anything therein contained or arising out of this agreement, or the validity 

of the enforcement thereof which cannot be settled mutually, shall within 30 days (or such longer period as may be 

mutually, agreed upon) from the date one party informs the other in writing that such dispute or disputes or 

disagreement exists, be referred to sole arbitration by a person selected by the Project Management Consultant out 
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of the panel of three names supplied by the Bank and appointed by the General Manager, Head Office, Guwahati 

within 30 days from such selection by the Project Management Consultant.  
 

The arbitration proceedings will be conducted in accordance with and be subject to the Indian Arbitration Act 1940 as 

amended from time to time and the decision of the arbitrator shall be final and binding on the parties.  
 

The Arbitrator will have his seat at Guwahati, Assam or at such places in Assam as decided by appointing authority. 

The Arbitrator may, with the written consent of the parties, extend time for making and publishing the award.  
 

The Project Management Consultant shall continue to perform his duties with diligence notwithstanding the fact that 

the dispute has been referred to Arbitration or any dispute or difference has arisen.  
 

It is also the term of the agreement that if the Project Management Consultant does not make any demand for 

arbitration in respect of any item in writing within 90 days of receiving intimation from the Bank that the final bill is 

ready for payment, the claim of the Project Management Consultant will be deemed to have been waived and 

absolutely barred and the Bank shall be discharged and released of all liabilities under the agreement in respect of 

these claims.  
 

16. NUMBER OF DRAWINGS SETS ETC. AND COPY RIGHT:  
 

All the estimates, details of quantities, detailed design, report and any other details envisaged under this agreement 

including drawings-architectural, structural, and electrical, AC or other services (Internal and External) should be 

supplied by the Project Management Consultant without any extra cost. Apart from submitting the hard copies, soft 

copies of all the drawings, details, designs shall also be submitted to the Bank for bank's record and future reference 

at no extra cost.  

i. All such drawings and copies as are required to be submitted to the local authorities for approval of drawings 

and construction and for sanctioning all service connections, including all drawings required for resubmissions 

incorporating any changes or amendments required by such authorities.  

 

ii. Two sets of all drawings for contractors of various trades  

 

iii. Two sets of all drawings for clerk of works/ Site Engineer  

 

iv. One set of drawings for all consultants, whether employed by the Project Management Consultant or the Bank.  

 

v. Two sets of all drawings to the Bank.  

 

vi. Two sets of original drawings approved by the local authorities with their seal and two sets of final completion 

drawings including structural and services drawings with all amendments, services identification marks and 

layouts of all services to the Bank, along with one complete set of final structural and services design with 

calculation. One complete set out of this shall be reproducible copy on A 1 size. Cost of supplying copies of 

drawings over and above the above sets shall be reimbursed by the Bank. All these drawings will become the 

property of the Bank and the Bank will have the right to use the same anywhere else. The drawings cannot be 

issued by any other persons, firm or authority or used by the Project Management Consultant for any other 

project. No copies of any drawings or documents shall be issued to anyone except the Bank and its authorized 

representative. 

 

vii. If any changes are made in the drawings already issued, whether by the Project Management Consultant or as 

required by the Bank, additional copies of drawings as mentioned in (ii) to (v) above, shall be issued. 
 

 

 



 

28 | P a g e  
 

17. GUARANTEE  
 

The Project Management Consultant shall agree to redesign at his cost any portion of his / her engineering and 
design work, which due to his / her failure to use a reasonable degree of design skill shall be found to be defective 
within one year from the date of completion of the work. The Bank shall grant right of access to the Project 
Management Consultant to these portions of the work claimed to be defective, for inspection.  
 

The Bank may make good the loss by recovery from the dues / security deposits of the Project Management 
Consultant in case of failure to comply with the above clause.  

 

18. DETERMINATION OR RECESSION OF AGREEMENT:  
 

The Bank without any prejudices to its right against the consultants in respect of any delay by notice in writing 
absolutely determine the contract in any of the following cases: -  

 

a) If the Project Management Consultant being a company shall pass a resolution or the court shall make an order 
that the company shall be wound up or if a receiver or a Manager on behalf of the creditor shall be appointed or 
if circumstances shall arise which entitle the court or the creditor to appoint a receiver or Manager or which 
entitles the court to make up a winding order.  

 

b) If the Project Management Consultant is not pursuing the project with due diligence within the time lines 
committed or commits breach of any of the terms of the agreement and when the Project Management 
Consultant has made himself / herself liable for action under any of the cases aforesaid the Bank shall have 
powers  

 

c)  To determine or rescind the agreement.  
 

d)  To engage another Project Management Consultant to carry out the balance work debiting the Project 

Management Consultant the excess amount if any so spent.  
 

19.  

i. The Bank may have the work inspected any time by any officer nominated by the Bank who shall be at liberty to 
examine the records check estimates, structural designs and verify measurements and the quality of work.  
 

ii. The Engagement of Bank's own supervisory staff if any, does not absolve the Project Management Consultant 
of his responsibility of supervision. The Project Management Consultant shall remain solely responsible for the 
quality of material, workmanship, structural soundness designs and construction and for all provisions of the 
contract so as to satisfy the particular requirement of the specifications.  
 

20.  

a) The Project Management Consultant shall be fully responsible for the technical soundness of the work and 
furnish a certificate to that effect including the work of consultants and specialist engaged, if any, by him / her 
and also ensure and give a certificate at every bill stage that the work is carried out strictly in accordance with 
drawings and specification.  
 

b) The Project Management Consultant shall supply to the supervising staff, if so engaged by the Bank, copies of 
all documents, instructions issued to contractors relating to the work drawings, specifications, bills of quantities 
and also other documents as may be required for proper supervision, free of cost. 

 
 

  21. All instruction to the contractor affecting the rules and provisions of contract shall be issued by the Project 
Management Consultant in writing after obtaining proper approval in writing from the Bank and copies of such 
instructions shall simultaneously be supplied to the Bank.  

 

 

 

22. The Project Management Consultant shall be required to maintain his own accounts for certifying the contractor's bill  

and progress of work etc. These shall be properly handed over to the Bank before final payment under this contract.  
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23. The Project Management Consultant hereby agrees that the fees to be paid as provided herein (clause 3) will be in 
full discharge of function to be performed by him and no claim whatsoever shall be against the Bank in respect of 
any proprietary rights or copy rights on the part of any other party relating to the plans, models and drawings.  

 
The Project Management Consultant shall indemnify and keep indemnified the Bank against any such claims and against 
all cost and expenses paid by the Bank in defending itself against such claims.  
 

 

24. Notwithstanding the completion of the work as per Agreement entered hereto, the Project Management Consultant 
agrees and undertakes the responsibility to suitably reply to the Bank's queries that may be raised by any authorized  
inspection agency of the Bank or the Government.  

 

 

 

 

25.  

a) In case it is established that due to fault of Project Management Consultant or external agencies / consultant 
appointed by the Project Management Consultant, if the Bank has to pay any extra amount due to over-run of 
the Project, over measurements - faulty description of tender item or any other lapse on the part of project 
architect necessary recovery may be effected from the Project Management Consultant / Consultant's fees as 
per provision of Section 73 of Indian Contract Act 1872 under section 30 of Architects Act 1972 (Central Act 
No.20 of 1972) and / or project Architect / Consultant may be debarred from employment for specified period 
and/or black listed depending on gravity of the lapses on the Project Management Consultant.  
 

b) If work carried out by the Project Management Consultant or consultants appointed by Project Management 
Consultant is found to be sub-standard or un-duly delayed on his account, the concerned bank should report to 
IBA, misbehaviour of the Project Management Consultant and IBA in turn should inform all the member banks, 
after examining veracity of the Bank's version, not to deal with such Project Management Consultant by way of 
punishment to him."  

 

26. For the purpose of supervision and site activities, the Project Management Consultant shall employ or engage 

suitably qualified and experienced engineer at the cost quoted as under: 
 

a) One Project Engineer for overall control, co-ordination and liaison purpose, who shall be a Civil Engineer with 

sufficient experience in civil construction works of similar nature. 

 

 

For and on behalf of   For and on behalf of the  

 

M/s ……………………………..  Assam Gramin Vikash Bank 

 

 
 

 

In the presence of:  

 

1.  

 

 
 

 

 

2.  


